



ADDENDUM No. 1

TENDER # 2019 – 02

PINE AVENUE UTILITY AND STREETSCAPE UPGRADE

Date: March 13, 2019

This addendum forms part of the Contract Documents and shall be read, interpreted, and coordinated with all other parts. The costs of all work contained herein shall be included in the Tender submission. The following revisions, clarifications, changes, additions, or deletions supersede the information contained in the original Documents to the extent referenced and shall become part thereof.

Addendum Items:

1. **Tender Submission Extension:** The City of Duncan is extending the tender closing date. The tender closing date is now April 1st, 2019.
 2. **Substantial Performance Date:** The City of Duncan is extending the Substantial Performance date. The Substantial Performance date is now July 31st, 2019.
 3. **Total Performance Date:** The City of Duncan is extending the Total Performance date. The Total Performance date is now August 14th, 2019.
-

Addendum No. 1 is issued prior to receipt of tenders and shall form part of the Tender documents. The revisions shall supersede information contained in the original Tender Documents. Proponents must note receipt of this addendum below and attach this page to the Tender submission package.



Addendum No. 1 received.

Name of Tenderer

E. R. L.

Director of Public Works
and Development Services
Emmet McCusker

CITY OF DUNCAN
200 Craig Street
Duncan, B. C.
V9L 1W3

S. De Vries

Contract Administrator
Steven De Vries
CITY OF DUNCAN
200 Craig Street
Duncan, B. C.
V9L 1W3